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ESTIMATE RUN 08/23/2007

ESTIMATE SUMMARY 01:40:22

CONTID: C16108         ESTIMATE NO: 0001 PROG 2005

PCN: 16108-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70 HOGBACK WEST OVERLAY PERCENT TIME:

PROJECT NO: IM0703-325                    

I-70 HOGBACK WEST OVERLAY

NAME OF ROAD: 070A

PROJECT COUNTIES: JEFFERSON, REGION 1

CONTRACTOR:

BRANNAN SAND AND GRAVEL, LLC PAY PERIOD ENDING 08/18/2007 DATE TIME STARTED 07/30/2007

2500 E BRANNAN WAY DATE LET 06/14/2007 DATE WORK BEGAN

 DATE AWARDED 06/19/2007 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 07/09/2007 DATE ACCEPTED

DENVER CO 80229     303/273-9382 DATE NOTICE TO PROCEED 07/30/2007

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 6,327,233.79 PARTICIPATING $ $ 405,455.54

AWARD PROJECT AMT: 6,112,092.41 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -11,149.82

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

15.00

TIME ALLOW:

ORIG TIME ALLOW:

90 WORK DAYS

WORK DAYS90

6.41%

5,921,778.25

405,455.54

405,455.54

394,305.72

$

$

$

$

405,455.54

0.00

405,455.54

0.00

405,455.54

-11,149.82

0.00

394,305.72

0.00

AMOUNT DUE 394,305.72 394,305.72

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 394,305.72

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

13.5



CONTID: C16108         COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 16108-BID    ESTIMATE RUN 08/23/2007

PROJECT: IM0703-325                    ESTIMATE NO: 0001 01:40:22

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF ASPHALT MAT (PLANING) 318,255.000 0.000

SY  106,557.000 210,982.86

1.98000 106,557.000 210,982.86

202-00240  
 

0010 *REMOVAL OF GUARDRAIL TYPE 3 925.000 0.000

LF  0.000 0.00

3.26000 0.000 0.00

202-01130  
 

0015 *REMOVAL OF END ANCHORAGE 3.000 0.000

EACH 0.000 0.00

163.13000 0.000 0.00

202-01300  
 

0020 CLEAN CULVERT 12.000 0.000

EACH 0.000 0.00

8,140.11000 0.000 0.00

202-04002  
 

0025 BORROW (COMPLETE IN PLACE) 3,478.000 0.000

CY  0.000 0.00

7.88000 0.000 0.00

203-00210  
 

0030 BLADING 40.000 0.000

HOUR 0.000 0.00

177.65000 0.000 0.00

203-01500  
 

0035 TRUCK (DUMP) 10.000 0.000

HOUR 0.000 0.00

96.09000 0.000 0.00

203-01582  
 

0040 FRONT END LOADER (RUBBER TIRE) 20.000 0.000

HOUR 0.000 0.00

141.67000 0.000 0.00

203-01590  
 

0045 COMBINATION LOADER 10.000 0.000

HOUR 0.000 0.00

155.76000 0.000 0.00

203-01594  
 

0050 LABORER 20.000 0.000

HOUR 0.000 0.00

71.33000 0.000 0.00

203-02330  
 

0055 STRUCTURE EXCAVATION 95.000 0.000

CY  0.000 0.00

18.46000 0.000 0.00

206-00000  
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PCN: 16108-BID    ESTIMATE RUN 08/23/2007

PROJECT: IM0703-325                    ESTIMATE NO: 0001 01:40:22

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 TOPSOIL 575.000 0.000

CY  0.000 0.00

12.26000 0.000 0.00

207-00205  
 

0065 STOCKPILE TOPSOIL 575.000 0.000

CY  0.000 0.00

12.26000 0.000 0.00

207-00210  
 

0070 *EROSION LOG (12 INCH) 500.000 0.000

LF  0.000 0.00

5.11000 0.000 0.00

208-00002  
 

0075 *EROSION BALES (WEED FREE) 72.000 0.000

EACH 0.000 0.00

13.59000 0.000 0.00

208-00011  
 

0080 *SAND BAG 30.000 0.000

EACH 0.000 0.00

4.79000 0.000 0.00

208-00015  
 

0085 CONCRETE WASHOUT STRUCTURE 1.000 0.000

EACH 0.000 0.00

2,610.11000 0.000 0.00

208-00045  
 

0090 STABILIZED CONSTRUCTION ENTRANCE 1.000 0.000

EACH 1.000 1,919.95

1,919.95000 1.000 1,919.95

208-00070  
 

0095 SEDIMENT REMOVAL AND DISPOSAL 1.000 0.000

L S 0.000 0.00

5,269.52000 0.000 0.00

208-00100  
 

0100 *EROSION CONTROL SUPERVISOR 1.000 0.000

L S 0.000 0.00

7,069.04000 0.000 0.00

208-00200  
 

0105 *RESET GUARDRAIL TYPE 3 17,225.000 0.000

LF  1,746.000 20,515.50

11.75000 1,746.000 20,515.50

210-01130  
 

0110 *RESET GUARDRAIL TYPE 3 (DOUBLE) 950.000 0.000

LF  0.000 0.00

12.23000 0.000 0.00

210-01136  
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PCN: 16108-BID    ESTIMATE RUN 08/23/2007

PROJECT: IM0703-325                    ESTIMATE NO: 0001 01:40:22

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 MODIFY INLET 12.000 0.000

EACH 0.000 0.00

2,588.36000 0.000 0.00

210-04020  
 

0120 *ADJUST GUARDRAIL 975.000 0.000

LF  0.000 0.00

4.13000 0.000 0.00

210-04200  
 

0125 *SEEDING (NATIVE) 1.600 0.000

ACRE 0.000 0.00

543.78000 0.000 0.00

212-00006  
 

0130 *SOIL CONDITIONING 1.600 0.000

ACRE 0.000 0.00

1,305.06000 0.000 0.00

212-00032  
 

0135 *MULCHING (WEED FREE HAY) 1.600 0.000

ACRE 0.000 0.00

728.65000 0.000 0.00

213-00002  
 

0140 *MULCH TACKIFIER 320.000 0.000

LB  0.000 0.00

2.18000 0.000 0.00

213-00061  
 

0145 HOT MIX ASPHALT (PATCHING) (ASPHALT) 274.000 0.000

TON 0.000 0.00

93.48000 0.000 0.00

403-00720  
 

0150 STONE MATRIX ASPHALT 34,004.000 0.000

TON 0.000 0.00

66.10000 0.000 0.00

403-09210  
 

0155 HOT MIX ASPHALT (GRADING SX) (75) (PG 64-22) 22,464.000 0.000

TON 68.160 3,598.17

52.79000 68.160 3,598.17

403-34741  
 

0160 EMULSIFIED ASPHALT (CRS-2P) 780.000 0.000

GAL 0.000 0.00

12.62000 0.000 0.00

411-10216  
 

0165 EMULSIFIED ASPHALT (SLOW-SETTING) 17,483.000 0.000

GAL 0.000 0.00

2.35000 0.000 0.00

411-10255  
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PCN: 16108-BID    ESTIMATE RUN 08/23/2007

PROJECT: IM0703-325                    ESTIMATE NO: 0001 01:40:22

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 GEOTEXTILE (CRACK REDUCTION) (HIGH DENSITY) 16,792.000 0.000

SY  0.000 0.00

6.42000 0.000 0.00

420-00510  
 

0175 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 3.900 0.000

CY  0.000 0.00

736.27000 0.000 0.00

507-00100  
 

0180 SLOPE AND DITCH PAVING (SPECIAL) 1,312.500 0.000

CY  0.000 0.00

328.44000 0.000 0.00

507-00700  
 

0185 CONCRETE CLASS B (WALL) 21.300 0.000

CY  0.000 0.00

413.27000 0.000 0.00

601-01050  
 

0190 REINFORCING STEEL 1,353.000 0.000

LB  0.000 0.00

2.50000 0.000 0.00

602-00000  
 

0195 INLET GRATING AND FRAME TYPE C 12.000 0.000

EACH 0.000 0.00

543.77000 0.000 0.00

604-50003  
 

0200 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 2,887.500 0.000

LF  0.000 0.00

17.18000 0.000 0.00

606-00301  
 

0205 *GUARDRAIL TYPE 3 (DOUBLE) (6-3 POST SPACING) 1,637.500 0.000

LF  0.000 0.00

22.84000 0.000 0.00

606-00350  
 

0210 *END ANCHORAGE TYPE 3B 1.000 0.000

EACH 0.000 0.00

924.41000 0.000 0.00

606-01320  
 

0215 *END ANCHORAGE TYPE 3D 3.000 0.000

EACH 0.000 0.00

870.04000 0.000 0.00

606-01340  
 

0220 *MEDIAN TERMINAL 2.000 0.000

EACH 0.000 0.00

3,915.16000 0.000 0.00

606-01460  
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PCN: 16108-BID    ESTIMATE RUN 08/23/2007

PROJECT: IM0703-325                    ESTIMATE NO: 0001 01:40:22

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *END ANCHORAGE (NONFLARED) 2.000 0.000

EACH 0.000 0.00

1,903.20000 0.000 0.00

606-02003  
 

0230 *END ANCHORAGE (FLARED) 1.000 0.000

EACH 0.000 0.00

1,794.45000 0.000 0.00

606-02005  
 

0235 CURB TYPE 6 (SECTION M) 5,000.000 0.000

LF  0.000 0.00

7.07000 0.000 0.00

609-60011  
 

0240 *DELINEATOR (FLEXIBLE) (TYPE I) 520.000 0.000

EACH 0.000 0.00

38.61000 0.000 0.00

612-00041  
 

0245 *DELINEATOR (FLEXIBLE) (TYPE II) 81.000 0.000

EACH 0.000 0.00

39.70000 0.000 0.00

612-00042  
 

0250 *DELINEATOR (FLEXIBLE) (TYPE III) 48.000 0.000

EACH 0.000 0.00

40.78000 0.000 0.00

612-00043  
 

0255 RUMBLE STRIP (GRINDING) 34,282.000 0.000

LF  0.000 0.00

0.29000 0.000 0.00

614-80387  
 

0260 CONSTRUCTION SURVEYING 1.000 0.000

L S 0.000 0.00

27,281.05000 0.000 0.00

625-00000  
 

0265 *MOBILIZATION 1.000 0.000

L S 0.250 33,795.02

135,180.06000 0.250 33,795.02

626-00000  
 

0270 *EPOXY PAVEMENT MARKING 420.000 0.000

GAL 0.000 0.00

92.44000 0.000 0.00

627-00005  
 

0275 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 1,605.000 0.000

GAL 181.000 7,469.87

41.27000 181.000 7,469.87

627-00012  
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PCN: 16108-BID    ESTIMATE RUN 08/23/2007

PROJECT: IM0703-325                    ESTIMATE NO: 0001 01:40:22

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I)(INLAID) 12,900.000 0.000

SF  0.000 0.00

9.62000 0.000 0.00

627-01010  
 

0285 *FLAGGING 4,500.000 0.000

HOUR 430.500 9,832.62

22.84000 430.500 9,832.62

630-00000  
 

0290 *TRAFFIC CONTROL INSPECTION 36.000 0.000

DAY 2.000 174.00

87.00000 2.000 174.00

630-00007  
 

0295 *TRAFFIC CONTROL MANAGEMENT 90.000 0.000

DAY 14.000 19,793.34

1,413.81000 14.000 19,793.34

630-00012  
 

0300 *FLASHING BEACON (PORTABLE) 4.000 0.000

EACH 1.000 543.77

543.77000 1.000 543.77

630-80001  
 

0305 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 3.000 0.000

EACH 0.000 0.00

244.70000 0.000 0.00

630-80335  
 

0310 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 4.000 0.000

EACH 2.000 141.38

70.69000 2.000 141.38

630-80341  
 

0315 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 82.000 0.000

EACH 27.000 2,202.39

81.57000 27.000 2,202.39

630-80342  
 

0320 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 22.000 0.000

EACH 8.000 739.52

92.44000 8.000 739.52

630-80343  
 

0325 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 73.000 0.000

SF  0.000 0.00

16.31000 0.000 0.00

630-80344  
 

0330 *PORTABLE MESSAGE SIGN PANEL 2.000 0.000

EACH 1.000 4,893.95

4,893.95000 1.000 4,893.95

630-80355  
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PCN: 16108-BID    ESTIMATE RUN 08/23/2007

PROJECT: IM0703-325                    ESTIMATE NO: 0001 01:40:22

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

4.000 0.000

EACH 2.000 1,631.32

815.66000 2.000 1,631.32

630-80358  
 

0340 *DRUM CHANNELIZING DEVICE 100.000 0.000

EACH 0.000 0.00

27.19000 0.000 0.00

630-80360  
 

0345 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 30.000 0.000

EACH 0.000 0.00

32.63000 0.000 0.00

630-80363  
 

0350 *PORTABLE TRAFFIC SPEED MONITOR 2.000 0.000

EACH 0.500 2,175.09

4,350.18000 0.500 2,175.09

630-80367  
 

0355 *TRAFFIC CONE 600.000 0.000

EACH 284.500 2,165.05

7.61000 284.500 2,165.05

630-80380  
 

0360 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 
(TEMPORARY) 

2.000 0.000

EACH 1.000 47,580.06

47,580.06000 1.000 47,580.06

630-85040  
 

0365 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 10.000 0.000

DAY 0.000 0.00

587.27000 0.000 0.00

630-85041  
 

0370 F/A MINOR CONTRACT REVISIONS 100,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0375 F/A PARTNERING 500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011  
 

0380 F/A ASPHALT PAVEMENT INCENTIVE 60,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70012  
 

0385 F/A FUEL COST ADJUSTMENT 21,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
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PCN: 16108-BID    ESTIMATE RUN 08/23/2007

PROJECT: IM0703-325                    ESTIMATE NO: 0001 01:40:22

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 F/A ASPHALT CEMENT COST ADJUSTMENT (ASPHALT SEPARATE) 17,800.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70019  
 

0395 F/A ON-THE-JOB TRAINEE 600.000 0.000

HOUR 0.000 0.00

1.00000 0.000 0.00

700-70021  
 

0400 F/A OJT COLORADO TRAINING PROGRAM 1,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0405 F/A ON-THE-JOB TRAINEE 600.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70023  
 

0410 F/A QUALITY INCENTIVE PAYMENT 8,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70025  
 

0415 F/A ESB PROGRAM 500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0420 F/A EROSION CONTROL 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

CAT 0200 $370,153.86 370,153.86CURRENT AMT 6,291,932.11 $$

CAT NO0400 CONSTRUCTION ENGINEERING 

0425 FIELD OFFICE (CLASS 2) 1.000 0.000

EACH 1.000 15,008.11

15,008.11000 1.000 15,008.11

620-00002  
 

0430 FIELD LABORATORY (CLASS 2) 1.000 0.000

EACH 1.000 19,206.03

19,206.03000 1.000 19,206.03

620-00012  
 

0435 SANITARY FACILITY 1.000 0.000

EACH 1.000 1,087.54

1,087.54000 1.000 1,087.54

620-00020  
 

CAT 0400 $35,301.68 35,301.68CURRENT AMT 35,301.68 $$

PROJECT TOTAL 405,455.54 $ 405,455.54CURRENT AMT 6,327,233.79 $$


